

Resurfacing Lorraine Road and Other North County Roads

CIP # 85010



Last updated: May 2026

PROJECT SCHEDULE

Design Start
Fall 2024

Design Finish
Summer 2025

Construction Start
February 2026

Construction Finish
Fall 2026

PROJECT DETAILS

Design Consultant
Patel Greene & Assoc LLC

Design Contract Cost
\$907,492.52

Contractor
Ajax Paving Industries of Florida

Construction Contract Cost
\$7,724,211.84

COUNTY PROJECT MANAGER(S)

Design
Matthew Schumacher
mschumacher@scgov.net


Construction
Matthew Schumacher
mschumacher@scgov.net

Project Description

This project is a component of Sarasota County's comprehensive roadway resurfacing and neighborhood improvement initiative. The scope of work includes milling and resurfacing existing roadways, pavement striping, ADA-compliant improvements, and associated base repairs.

Project Progress/Status

The resurfacing began late February 2026. The contractor started with concrete replacement along the project and began asphalt resurfacing efforts in April 2026. The project is expected to be complete by the end of Fall 2026.



COMMON CENTS
Your penny at *Work*.

This project was made possible
by the one-cent sales tax.