

Venice Gardens Park Improvements

CIP # 94723



Last updated: May 2026

PROJECT SCHEDULE

Design Start
Winter 2023

Design Finish
Spring 2026

Construction Start
TBD

Construction Completion
TBD

PROJECT DETAILS

Design Consultant
George F. Young

Design Contract Cost
\$164,298.00

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
Ghada Tuncaci
gtunanci@scgov.net

Construction
TBD

Project Description

The Venice Gardens Park project is planned to deliver a comprehensive set of enhancements designed to expand recreational opportunities, improve accessibility, and foster community engagement. Proposed improvements include the construction of paved multi-use trails, installation of outdoor fitness equipment, development of new picnic shelters, and the replacement and enhancement of the existing playground. The project will also provide a new parking area and incorporate accessibility upgrades to ensure compliance with ADA standards and to promote inclusivity for all park visitors.

Project Progress/Status

The Southwest Florida Water Management District (SWFWMD) permit and Sarasota County utility review have been approved. The Engineer of Record (EOR) is currently finalizing the plans in accordance with the permit stipulations.

