23rd Street Pedestrian Bridge
CIP #95704-15

PROJECT SCHEDULE

Design Start
November 2018

Design Finish
August 2019

Construction Start
October 2020

Construction Completion
March 2021

PROJECT DETAILS

Design Consultant
HDR, Inc.

Design Contract Cost
$80,000

Contractor
ZEP Construction

Construction Contract Cost
$297,030.97

COUNTY PROJECT MANAGER(S)

Design
Sandra Boudreau
sboudrea@scgov.net

Construction
Kaitlyn Panfil
kpanfil@scgov.net

Project Description

Bridge repair and rehabilitation projects are implemented through Capital Improvement Program, Bridge Replacement and Rehabilitation Program.

The 23rd Street pedestrian bridge is located 0.15 miles south of Dr. Martin Luther King Jr. Way and was built in 1991. The existing structure is prioritized for replacement due to its deteriorating condition (differential settlements), structural capacity and age.

The project is a 150-day contract to Final Acceptance.

Project Progress/Status

The pedestrian bridge replacement between 23rd Street and 24th Street will be a temporary by-pass to the existing pedestrian bridge while the new pedestrian bridge is being built. Construction on this project is slated to begin in October with anticipated completion of March 2021.