PROJECT SCHEDULE

Design Start
July 2019

Design Finish
December 2019

Construction Start
TBD

Construction Completion
TBD

PROJECT DETAILS

Design Consultant
Brown & Caldwell

Design Contract Cost
$149,614.00

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
Ron Shaffalo
rshaffalo@scgov.net

Construction
TBD

Project Description
This project consists of the design, permitting, and construction of approximately 1,600 LF of 16-inch reclaimed water main along the right-of-way on Palmer Ranch Parkway extension, between McIntosh Road and the northern entrance of Turtle Rock Boulevard. This pipeline will provide increased pressure and flow in the reuse system for irrigation within the Palmer Ranch community. Conversely, during periods of wet weather, the pipeline will allow additional reclaimed water to be disposed of down a deep injection well, located at one of the County’s regional water reclamation facilities.

Since construction will be within the County right-of-way, there will not likely be any impacts to residential properties. However, pipeline connections at two intersections; Palmer Ranch Parkway extension and McIntosh Road and Palmer Ranch Parkway and Turtle Rock Boulevard (north entrance) will cause temporary disruption to vehicular and pedestrian traffic.

Project Progress/Status
The design is complete for this pipeline addition and bids for construction have been received.

Award of a construction contract has been delayed due to a protest.