Palm Plaza Force Main Improvements
CIP #88020-2

Last updated: October 2020

PROJECT SCHEDULE

Design Start
May 2018

Design Finish
October 2019

Construction Start
June 2020

Construction Completion
Late-October 2020

PROJECT DETAILS

Design Consultant
Brown & Caldwell

Design Contract Cost
$143,676.00

Contractor
David Kuxhausen Construction, LLC

Construction Contract Cost
$258,246.00

COUNTY PROJECT MANAGER(S)

Design
Nancy Brooking
nbrooking@scgov.net

Construction
Nancy Brooking
nbrooking@scgov.net

Project Description

The Sarasota County Public Utilities Department established an annually-funded Wastewater System Rehabilitation Capital Improvement Program to identify, prioritize, design and construct improvements to the County’s wastewater collection systems as growth occurs or as opportunities arise to rehabilitate and upgrade the infrastructure.

This project, as part of the wastewater rehabilitation program, is the design and construction of an alternate route for the Palm Plaza wastewater flow to be introduced further downstream in the collection system where the gravity sewer is deeper and has better capacity to handle the flow. This project will prevent potential sanitary sewer overflows in this neighborhood.

Project Progress/Status

The construction contract was awarded at the April 8, 2020 Sarasota County Commission meeting to David Kuxhausen Construction, LLC.

All pipe and restorative work has been completed. Once the new forcemain has been certified by the FDEP, the contractor will modify the manhole that previously received flow and the project will be complete. Estimated project closeout is late–October 2020.