Midnight Pass Water Main Replacement
CIP #88002

Last updated: October 2020

**Design Start**
January 2018

**Design Finish**
November 2019

**Construction Start**
August 2020

**Construction Completion**
October 2020

---

### PROJECT DETAILS

**Design Consultant**
Giffels-Webster Engineering

**Design Contract Cost**
$149,840.00

**Contractor**
Douglas N. Higgins, Inc.

**Construction Contract Cost**
$577,108.50

---

### COUNTY PROJECT MANAGER(S)

**Design**
Nancy Brooking
nbrooking@scgov.net

**Construction**
John Saputo
jsaputo@scgov.net

---

**Project Description**
The Midnight Pass water main replacement project, as part of the Rehabilitation Program, is for the relocation and replacement of the existing aged and undersized potable water lines currently in service. The new lines will provide improved water quality and increased capacity to residents, reliable fire protection, and will also provide improved access for Utilities Operations and Maintenance.

**Project Progress/Status**
The project advertised for construction bids in February 2020. Four bids were received and the construction contract was awarded to Douglas N. Higgins, Inc., by the Sarasota County Commission on May 5, 2020. Construction continues on the south side of Midnight Pass Road after successful crossing of Beach Road with the new water main. Lane closures will be sporadic with proper flaggers present. The anticipated completion of this project is late-October 2020.