Brookside Drive Bridge Replacement

CIP #95704

Design Start
January 2015

Design Finish
February 2018

Construction Start
July 2020

Construction Completion
December 2020

PROJECT DETAILS

Design Consultant
AECOM

Design Contract Cost
$181,090.00

Contractor
Lovin Construction

Construction Contract Cost
$1,489,888.40

COUNTY PROJECT MANAGER(S)

Design
Sandra Boudreau
sboudrea@scgov.net

Construction
Chris Maggs
cmaggs@scgov.net

Project Description
This project is part of the countywide Bridge Repair, Rehabilitation, and Replacement program as provided for in the Capital Improvement Program (CIP) and is funded by Penny Sales Tax Revenue.

This project calls for the design of a replacement structure for existing Bridge No.174011, Brookside Drive Bridge, located on Brookside Drive directly south of Bee Ridge Road, crossing Brookside Canal. The existing bridge was built in 1926 and is listed as Scour Critical with a weight limit posting.

Project Progress/Status
Construction of the new bridge is ongoing. Temporary access road is open to traffic. Red Bug Slough water flow has been re-routed to deconflict with bridge construction. Construction of the top slab, south wing walls, and footers began September 14, 2020.