Albee Road Bridge
CIP #95704-10

PROJECT SCHEDULE

**Design Start**
July 19, 2018

**Design Finish**
March 20, 2020

**Construction Start**
May 2021

**Construction Completion**
TBD

PROJECT DETAILS

**Design Consultant**
AECOM

**Design Contract Cost**
$678,200.00

**Contractor**
TBD

**Construction Contract Cost**
TBD

COUNTY PROJECT MANAGER(S)

**Design**
Teresa Goluch
tgoluch@scgov.net

**Construction**
TBD

Project Description

Sarasota County is seeking to rehabilitate the Albee Road Bridge No. 170057, in order to extend the life of the bridge to 15 years. Fifteen years is the typical industry standard if maintenance continues to be performed. The project is limited to the bridge structure, approach slabs, fender system, and includes performing mechanical, electrical, structural, and temporary traffic control associated with the work both onsite and offsite. No wetlands or waters of the United States will be impacted as part of this restoration process.

A public meeting was held on November 6, 2019, at Frances T. Bourne Jacaranda Public Library to discuss the proposed bridge repairs and the vehicular and boat traffic maintenance issues.

Project Progress/Status

The design contract was approved by the Sarasota County Commission on July 10, 2018. Revisions to the plans are ongoing to include repairs to the steel grid deck. Construction of this project is anticipated to begin in May of 2021.