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PROJECT SCHEDULE 
 
Design Start  
Winter 2021 
 
Design Finish  
Fall 2023 
 
Construction Start  
Fall 2024 
 
Construction  
Completion  
Winter 2027 

PROJECT DETAILS 
 
Design Consultant 

Sweet Sparkman  
Architecture & Interiors 
 
Design Contract Cost 

$2,901,284.00 
 

Contractor 
Willis A. Smith  
Construction 
 
Construction 
Contract Cost 
$53,370,235.00 
 
 

COUNTY PROJECT 
MANAGER(S) 
 
Design 
Tonia Toca 
ttoca@scgov.net 
 
Construction 
Ty Overmyer 
tovermye@scgov.net 

Project Description 
The Regional Fire Training Academy will serve as Sarasota County’s Emergency 

Training facility replacing four current locations spread throughout the county. This 

30-acre complex will consist of classrooms, associated outbuildings and training 

props to assist in the training and preparedness of first responders and have 

simulating fire training conditions. The training campus is comprised of the 

following facilities and training structures. 1. Buildings A – School Administration 

Facility: 2. Building B – Vehicle and Equipment Apparatus Bay: 3. Building D – 

Class B Training Burn Tower: 4. Building E – No Burn Training Tower: 5. Building 

G – Class A Training Burn Building: 6. Building I – Outdoor Classroom and 

Storage: 7. Building O – Confined Space Training Prop: 8. Flat Roof Training Prop: 

9. Sloped Roof Training Prop.  

Project Progress/Status 
The first lift of paving for roughly half of the site has been completed including the 

EVOC emergency vehicle driver training pad. The project campus contains 9 

structures making up the school administration facility as well as the fire training 

campus. Currently 8 of the 9 structures are advancing with construction as 

expected and the 9th roof training prop is completed. The site contractor has 

completed the installation of the lift-station wet well and is currently working on the 

installation of the 4 associated primary manholes. Work on the piping and pumping 

system for those structures will continue for the next several weeks.  
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