

**Table 6-1  
Scheduled Roadway Improvements**

Road Name	Limits	Number of Lanes	Project Description	Design	Right-of-Way	Construction
Albee Road	U.S. 41 to Casey Key Road	2	Reconstruct existing 2 lanes with bike lanes, sidewalk, lighting, closed drainage, 10" water line and stormwater improvements.	FY 00	FY 00	FY 01-02
Edmondson Road I	Pinebrook Road to Irene Street	2	Construct new 2 lane road with bike lanes, sidewalks, streetlights, closed drainage and water lines.	FY 00	FY 00	FY 01
Edmondson Road II	Irene Street to Albee Farm Road	2	Reconstruct existing 2 lanes with bike lanes, sidewalks, streetlights, closed drainage and water lines.	FY 00	FY 01	FY 01/02
Colonia Lane	Albee Farm Road to U.S. 41	2	Reconstruct existing 2 lanes with bike lanes and sidewalks.	FY 01	FY 03	FY 05
Honore	Connecting to Pinebrook Road north of Laurel Road	4	Construct new 4 lane road.	FY 05	-	-
Border Road	Jacaranda Boulevard to I-75.	4	Construct new 4 lane road.	FY 01	FY 02	FY 04
Jacaranda Boulevard	New Jacaranda Boulevard Corridor	4	Construct new 4 lane road.	-	-	-
Laurel Road	Jacaranda Boulevard to Knights Trail Road	4	By City of Venice.	-	-	-
U.S. 41 Business and Bridges	Venice Avenue to U.S. 41 By Pass	4	Add 2 lanes to existing 2 lanes. Replace existing Hatchett Creek Bridge with a new bridge.	-	-	FY 2000
U.S. 41	U.S. 41 Business to S.R. 681	6	Add 2 lanes to existing 4 lanes with bike lanes and sidewalks.	-	-	FY 02-03
U.S. 41 By Pass	U.S. 41 Business S to U.S. 41 Business N	6	Add 2 lanes to existing 4 lanes with bike lanes and sidewalks.	FY 03/04	-	-

