

Blackburn Point Road Moveable Bridge Replacement

CIP # 85037



Last updated: May 2026

PROJECT SCHEDULE

Design Start
Fall 2024

Design Finish
Fall 2027

Construction Start
TBD

Construction Finish
TBD

PROJECT DETAILS

Design Consultant
Hardesty & Hanover, LLC

Design Contract Cost
\$2,088,184.00

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
Timothy Farrell,
t Farrell@scgov.net

Construction
TBD

Project Description

This project is for the replacement of the existing 98-year old historic Blackburn Point swing span bridge with a new bridge to provide safe crossing of the Gulf Intracoastal Waterway while reducing the number of bridge openings. Bridge replacement plans to be developed will include a one-lane or two-lane roadway, bike lanes, pedestrian sidewalk, and expected increase in bridge height for improved boating access. The project is two phased. Phase 1 will consist of a Project Development and Environment (PD&E) study which will include community input. Preliminary design will be initiated. Phase 2 will consist of final design, permitting, right-of-way, and bidding for future construction. This Capital Improvement Project (CIP) is planned for design only. Construction is currently not funded in the 5-year CIP.

Project Progress/Status

Notice-to-Proceed for design was issued on November 21, 2024, and an Alternatives Public Meeting was held on November 12, 2025 for design input.

