

Dona Bay Restoration Phase III Aquifer Recharge

CIP # 88084



Last updated: May 2026

PROJECT SCHEDULE

Design Start
Fall 2022

Design Finish
Spring 2025

Construction Start
Fall 2026

Construction Finish
Summer 2028

Project Description

The Dona Bay Phase III Aquifer Recharge project includes a water quality and quantity evaluation to support the design and construction of an aquifer recharge system that will beneficially redirect the flow of freshwater.

Project Progress/Status

The current design is planned to advertise for construction in Summer of 2026.

PROJECT DETAILS

Design Consultant
Jacobs Engineering Group

Design Contract Cost
\$2,038,100.00

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
Nancy Brooking
nbrooking@scgov.net

Construction
TBD

