

Alligator Creek Stream Restoration

CIP # 88052



Last updated: June 2026

PROJECT SCHEDULE

Design Start
Fall 2021

Design Finish
Spring 2026

Construction Start
Summer 2026

Construction Completion
Summer 2028

PROJECT DETAILS

Design Consultant
WSP USA

Design Contract Cost
\$1,719,670.60

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
Peter Peduzzi
ppeduzzi@scgov.net


Construction
TBD

Project Description

This project has been developed to restore the Alligator Creek canal into a more natural hydrology, reducing nutrient and sediment pollution to Lemon Bay. The work includes professional services for surveying, geotechnical borings, preliminary engineering report, design plans, permitting, complex stormwater modeling, and minor utility adjustments for the stream restoration. The stream restoration limits and work are planned on County owned lands. The design shall include analysis of the existing stream, sediment management plan, erosion and bank stabilizations, and trail ingress/egress access with a future connection of the Sarasota County Parks Trails Master Plan for a Natural Off-Road System connecting Woodmere Park to Venice East Blvd via the Alligator Creek Trail. The National Oceanic and Atmospheric Administration (NOAA) grant was issued in September 2023 in the amount of \$14.5 million for the construction phase.

Project Progress/Status

Design and permitting for the Trail bridge crossing work is underway at 30% complete. The Stream Restoration work was advertised for construction, bids opened in April and target award construction is July 2026. Easement parcel staking identified and acquisitions are in progress as well. For additional details please visit www.scgov.net/AlligatorCreek



COMMON CENTS
Your penny at **Work.**
This project was made possible
by the one-cent sales tax.