

# Dona Bay Restoration Phase III Aquifer Recharge

## CIP # 88084



Last updated: June 2026

### PROJECT SCHEDULE

**Design Start**  
Fall 2022

**Design Finish**  
Spring 2025

**Construction Start**  
Fall 2026

**Construction Finish**  
Summer 2028

### Project Description

The Dona Bay Phase III Aquifer Recharge project includes a water quality and quantity evaluation to support the design and construction of an aquifer recharge system that will beneficially redirect the flow of freshwater.

### Project Progress/Status

The current design is planned to advertise for construction in Summer of 2026.

### PROJECT DETAILS

**Design Consultant**  
Jacobs Engineering Group

**Design Contract Cost**  
\$2,038,100.00

**Contractor**  
TBD

**Construction Contract Cost**  
TBD

### COUNTY PROJECT MANAGER(S)

**Design**  
Nancy Brooking  
nbrooking@scgov.net

**Construction**  
TBD

