

Dona Bay Surface Water Storage Facility Berm Repair

CIP # 80638



Last updated: June 2026

PROJECT SCHEDULE

Design Start
Fall 2024

Design Finish
Spring 2025

Construction Start
TBD

Construction Finish
TBD

PROJECT DETAILS

Design Consultant
In-House

Design Contract Cost
\$0.00

Contractor
TBD

Construction Contract Cost
TBD

COUNTY PROJECT MANAGER(S)

Design
In-House

Construction
Justin Eighmey
jeighmey@scgov.net

Project Description

Project includes earthwork, excavation of soils and laker berm grading to repair the berm to its original state prior to storm damage.

Project Progress/Status

This project has been placed on hold while Stormwater completes a full programmatic project prioritization review to be presented and approved by the Board of County Commissioners for funding.

