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Title Duration Start End Feb 2026 Mar 2026 Apr 2026 May 2026 Jun 2026 Jul 2026 Aug 2026

2/18/262/18/261.1) Sign Contract
2/25/262/25/261.2) Bond
3/4/262/5/264w1.3) Procurements - Pipe, Geo Tubes, Turbidity Curtain, Fence, Barge Mods, etc.
2/18/262/18/261d1.4) Signage

2/20/262/16/261w1.5.1) Partial Establish on site - CM-1.2, 1.3 & 2.0
3/2/262/17/262w1.5.2) Halt by County
3/30/263/20/261w 2d1.5.3) Establish on site - CM-1.2, 1.3 & 2.0
3/25/263/23/263d1.5.4) Install Geo Tubes & SiltSOX Fence
3/27/263/26/262d1.5.5) Drainage line back to Creek
3/31/263/30/262d1.5.6) Remove Marker Piles
4/1/263/30/263d1.5.7) Install Cable Piles
4/3/264/2/262d1.5.8) Turbidity Barriers
4/8/264/6/263d1.5.9) 10” Delivery line to DMMA [3840ft]
4/22/264/9/262w1.5.10) Dredge 4726 yd3
4/24/264/23/262d1.5.11) Survey
4/28/264/27/262d1.5.12) Re install Marker Piles
5/13/264/23/263w1.5.13) Dryout
5/21/265/14/261w 1d1.5.14) Haul Away [ 222 loads]

5/21/262/16/2613w 4d1.5) Main Creek 1.2, 1.3 & 2.0

5/5/264/29/261w1.6.1) Relocate Dredge & Equipment - Launch Michelle Dr for CM-2.1
5/8/265/6/263d1.6.2) Install Geo Tubes & Silt Fence
5/12/265/11/262d1.6.3) Remove Marker Piles
5/12/265/11/262d1.6.4) Install Cable Piles
5/14/265/13/262d1.6.5) Turbidity Barriers
5/19/265/15/263d1.6.6) 10” Delivery line to Michelle dr or DMMA [3600ft]
6/12/265/20/263w 3d1.6.7) Dredge +-6500 yd3
6/16/266/15/262d1.6.8) Survey
6/18/266/17/262d1.6.9) Re install Marker Piles
7/8/266/15/263w 3d1.6.10) Dryout
7/29/267/9/263w1.6.11) Haul Away [360 loads]
6/24/266/19/264d1.6.12) Demobilize Marine
8/4/267/30/264d1.6.13) Demobilize Spoils yard

8/4/264/29/2614w1.6) Canal 2.1

8/4/262/5/2625w 
4d

1) Phillippi Creek Maintenance Dredge


